SUNNYVALE TOWN CENTER
DEMOLITION
CONSTRUCTION MITIGATION PLAN

Sunnyvale Town Center will be demolished in two phases. Phase 1 will be comprised of the
garages along Mathilda, Chevy’s and the Credit Union as shown in attachments. The WHL
building will be retained for a construction office. After completion of the temporary parking lot
west of Macy’s, the Phase 2 demolition will commence. Phase 2 demolition will encompass the
east side of the block including the mall, JCPenney’s building and the parking lot east of Macy’s.

CONSTRUCTION

Access to site — Access to the site will be to and from Mathilda on to McKinley during
demolition. Exiting on Iowa near Mathilda will also be permitted to allow trucks coming
in to exit without circling within the demolition zone.

There will be two access points to the temporary parking from Washington as shown on
the plans. This should alleviate any stacking and facilitate flow within the parking area.

The mid-block egress onto Sunnyvale Avenue will be maintained during demolition,
allowing patrons of the Deck D garage ingress and egress from both Sunnyvale Avenue
and Iowa.

Trucks will be directed to use Mathilda as the path of travel from the freeways to the site.
The contractor will include instructions in subcontractor contracts and require that they
mandate this to all vendors they contract with. Any early hour trucks will be
accommodated by the contractor on site, not within the public right-of-way. During peak
truck arrival and departure times during demolition, the general contractor will be on site
directing truck traffic in and out of the site, insuring that the appropnate truck path of
travel is maintained during demolition.

Equipment storage will be on site as shown. Due to the size of the site, equipment
storage can be accommodated within the project boundaries.

Construction workers parking area is just north of McKinley at Mathilda and is separate
from public parking. The jobsite office will be located in the WHL building, just north of
the construction parking allowing the contractor to monitor noise and dust issues.
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Subcontractors and vendors will be subject to the same terms and conditions as listed in
this Mitigation Plan. Contracts will include language to deal with non-compliance.

No street closures are anticipated during the demolition phase. However, if street
closures become necessary, advance notice will be provided.

No utility shut downs are anticipatéd during demolition. If needed, advance notice will
be provided. The timing of the advance notice is dependent upon PG&E’s advance
notice to the Project Coordinator.

Dust will be controlled by diligent watering of the demolition area. Concrete crushing
and recycling will be completed offsite. The limitation of construction access to the site
from McKinley off of Mathilda should limit the dust/dirt tracked onto public streets.
Trucks carrying debris will be covered. A truck cleaning area will be maintained by the
contractor within the staging area adjacent to McKinley and be utilized prior to trucks
entering onto Mathilda. Streets will be monitored for construction debris and cleaned as
needed. -

Construction work hours are 7:00AM to 6:00 PM Monday — Friday, 8:00AM to 5:00PM
Saturday. No activity on Sunday or on national holidays observed by the City of
Sunnyvale. Any deliveries or demolition activities to be completed outside of these hours
is subject to City approval and noticing of surrounding neighbors.

Noise will be contained during the demolition process by recycling of the concrete off
site and by utilizing construction equipment in good repair with mufflers.

The Mall will be exterminated prior to commencement of demolition in order to control
rodents.

PARKING & PEDESTRIAN TRAVEL

Macy’s, Target and public parking during the demolition of Phase 1 will remain
unchanged as the Macy’s east parking lot and existing garage at Sunnyvale/Iowa will not
be impacted. A new temporary surface parking lot will be constructed west of Macy’s,
labeled Temporary Macy’s/Public Parking on the Phase 2 demolition plan, during the
Phase 1 demolition timeframe. This new temporary surface lot will have easy access to
and from Washington Street and will have more parking stalls than what is now provided
on the lot east of Macy’s. Once the new temporary west lot is open, Phase 2 demolition
will begin.

During the Holiday Season 2005, every effort will be made to keep a major portion of the
Macy’s east lot open if it can be accommodated without delaying the overall project
construction schedule.
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e Construction worker parking will be restricted to the lot along Mathilda, just north of
McKlnley, not in the Temporary Parking lot, and be monitored by the general contractor
to insure compliance.

e Throughout demolition, pedestrian access will be maintained from the “open” parking
areas to Washington Street and to Macy’s, and from the lowa/Sunnyvale garage structure
to Iowa Avenue, Sunnyvale Avenue and Target. Pedestrian access on sidewalks
surrounding Block 18 will be open throughout. There will be no pedestrian access
through any demolition area due to safety reasons.

e Demolition fencing will surround the work area for safety reasons. Temporary chain link
will be installed on the portions that are adjacent to the new temporary parking lot
because this fencing will be removed at the completion of the Phase 1 demolition. The
remaining demolition fencing will be 8’ plywood.

e Security for Macy’s, Target and the Mall parking lot/garage will continue throughout
demolition and construction. During construction there may be additional security to
deter theft of construction materials.

COMMUNICATION

OUTREACH
o Signage — A graphic designer will create a theme for Downtown, Macy’s and
Target and which will be marketing oriented and different from standard
construction signage. The signage will be of appropriate size and in a location
where it will be effective. Input from the Downtown merchants, Macy’s and
Target will be solicited. Signage or banners will communicate the following:

o Macy’s & Target “Open for Business”
o Downtown “Open for Business”
o Directional signage for parking on site & other Downtown public parking

facilities (including parking under Plaza del Sol)
o Construction signage to direct construction workers and construction delivery
trucks to their parking and designated paths of travel.

e Website is to be set up during the demolition process and then maintained and updated
monthly, at minimum, during construction.

o Project Schedule will be maintained on the website and updated when there are
material changes to the schedule.

o Notices of any changes in the plan

o Notices of upcoming events and upcoming phases of construction that will impact
neighbors will be posted in advance as much as possible, including, for example,
any neighborhood meetings, the start of demolition, utility interruptions and street
or sidewalk closures, if any.

o Leasing activity
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* Sunnyvale Sun and Mercury News ads will be used to inform public of the timing of
demolition of each Phase, that Downtown, Macy’s and Target are still open for business,
to provide information on parking, and to give the web address for more information. (At
a minimum, the ads will be equivalent to two full-page ads in the Sunnyvale Sun and one
half-page ad in the Mercury News Thursday supplement.)

e Email & mailing list will be established during demolition for anyone interested in
information on the progress of the mall. Website information and updates will be
emailed/mailed to those on the list.

ACCESS

e During demolition, the project superintendent will be the Project Coordinator and be
available on site during normal construction hours or via phone and email 24-hours.
During construction, a phone and email hotline will be in place.

e The Project Office will be set up during demolition. It will be open regular, but limited
hours during demolition, corresponding to the level of activity on site. Once the hours
are established by the contractor, they will made public. Neighbors will be welcome to
stop in and voice any issues.

¢ Regular meetings with City staff and Downtown merchants/neighbors will be held at

least monthly during demolition on site during normal construction business hours.




